

Family Violence Reform Rolling Action Plan 2020-2023

Priority area

Activities

Responsible entity

Timeline

20 21 22 23

Housing

Page 1 of 2

Priority area	Activities	Responsible entity	Timeline
			20 21 22 23
Housing	Refuges New Aboriginal-specific family violence refuges	Construction has commenced for the first Aboriginal specific refuge	DHHS
		Location for the second refuge is being sourced	DHHS
		First refuge is due to open	DHHS
		Second refuge is due to open	DHHS
	Redevelopment of remaining family violence refuges	Three refuges expected to be completed	DHHS
		Three more refuges expected to be completed	DHHS
		Two more refuges expected to be completed	DHHS
		Five more refuges expected to be completed	DHHS
		All refuges expected to be operational	DHHS

Family Violence Reform Rolling Action Plan 2020-2023

Priority area

Activities

Responsible entity

Timeline

20 21 22 23

Housing

Page 2 of 2

Priority area	Activities	Responsible entity	Timeline
			20 21 22 23
House-building and upgrades	1,000 new public dwellings	Building began on the first sites (2019)	DHHS
		Completion of first 10 homes	DHHS
		Majority of homes completed	DHHS
	Social Housing Growth Fund	Expected delivery of more than 780 new social housing dwellings across 25 locations in Metropolitan Melbourne and regional Victoria	DHHS
Housing development in rural and remote communities	Real Estate Revitalisation project	\$30 million to redevelop out-of-date public housing in Ballarat, Bendigo and Benalla over the next ten years	DHHS
		Agencies who already provide social housing will be collectively funded \$9.6 million to provide an additional 84 units for women in non-metropolitan areas	DHHS