

Family Violence Reform Rolling Action Plan 2020-2023

Priority area

Activities

Responsible entity

Timeline

20 21 22 23

The Orange Door Network

Page 1 of 2

Priority area	Activities	Responsible entity	Timeline
			20 21 22 23
Operating The Orange Door network statewide	The Orange Door in Loddon commences	FSV	■
	The Orange Door network Implementation Plan released	FSV	■
	Commence operations in Goulburn, Melbourne's South and Inner-East, Ovens Murray, Wimmera South-West, Hume Moreland and Outer Gippsland	FSV	■
	The Orange Door operational in all areas statewide	FSV	■
Strengthening Aboriginal inclusion, access and equity	Commence implementation of the Aboriginal Inclusion Action Plan	FSV	■
	The first Aboriginal Access Point established	FSV	■
	Commence cultural safety training across The Orange Door workforce*	FSV	■
Planning for transition to the full service model	Plan developed for the transition of The Orange Door network to deliver the full statewide concept*	FSV	■
	Development of agreed and consistent service connections with legal, housing and homelessness and financial services	FSV	■

*Actions in response to VAGO recommendations

Family Violence Reform Rolling Action Plan 2020-2023

Priority area

Activities

Responsible entity

Timeline

20 21 22 23

The Orange Door Network

Page 2 of 2

Priority area	Activities	Responsible entity	Timeline
			20 21 22 23
Data, reporting and monitoring improvements	The Orange Door network partnership performance framework finalised*	FSV	██████████
	Statewide Demand Management framework finalised*	FSV	██████████
	Data Strategy for The Orange Door network completed*	FSV	██████████
	Ongoing upgrades to Client Relationship Management system*	FSV	██████████████████
Continuous improvement and ongoing evaluation	Commence implementation of the Inclusion Action Plan	FSV	██████
	Refresh of induction training completed	FSV	████
	Second evaluation of The Orange Door network completed	FSV	██████████████████
	Review of the Interim Integrated Practice Framework completed*	FSV	██████████
	Consistent approach to assessment of children and young people established*	FSV	██████████
	Work with the sector to develop practice development support and training activities*	FSV	██████████
	Third evaluation commences	FSV	██████

*Actions in response to VAGO recommendations